



## **3<sup>rd</sup> Project Meeting (On-line)**

19.06.2021

The meeting is estimated for max. 2 hours and the following topics will be discussed:

1. An overview of the progress report (Maciek, Daniel).
2. Discussion on the O3 questionnaire details and its estimated completion and implementation schedule (Daniel, Hana).
3. Next steps, including preliminary date and an objective for the next meeting in Usti.